California Transportation Commission

May 21, 2014 Meeting - Extension Requests / Staff Recommendations

Agenda Extension Recommendations
Tab #| |Ref # Extension Type Proj # PPNO County Agency Request Caltrans CTC Staff Notes
75 2.8a. Project Allocation (STIP- Loc Admin) 1 09-3269 | |[MOD Modoc County 12 months | | 12 months 12 months Complete county-wide audits before NEPA
2 03-1312 |GLE Glernr-County 6-months | | 6-months Withdrawn priorito meeting - to be allocated in June
3 03-1312 |GLE Glernr-County S9-menths | | 9-months Withdrawn priorito meeting - to be allocated in June
4 03-1314 |GLE Glernr-County 6-months | | 6-months Withdrawn priorito meeting - to be allocated in June
5 03-1314 |GLE Glernr-County S9-menths | | 9-months Withdrawn priorito meeting - to be allocated in June
6 04-5156L | |SON SMART 12 months | | 12 months 12 months PA&ED delays, time award with next phase
76 2.8b. Contract Award (State-Admin On-System) 1 04-0685P | |SM-101 Caltrans-SHOPP | | 20 months | | 20 months 20 months Protests, reject all bids, repackage, rebid
2 12-2531E | |ORA-5 Caltrans-STIP 3 months 3 months 3 months Low bid dg'd, evaluate, deal with bid protests
77 2.8c.(1) | |Proj Completion (STIP Loc-Adm On-System) 1 05-1815 | |SLO Paso Robles 6 months 6 months 6 months Utility strike and asbestos remediation
78 2.8c.(3) | |Project Completion (STIP- Transit) 1 07-2921 | |VEN SCRRA 20 months | | 20 months 20 months PTC software development/integration delay
79 2.8c.(4) | |Project Completion (SLPP Loc-Adm Transit) 1 04-xxxx | |VAR BART 18 months | | 18 months 18 months Delay in starting peak construction on D/B
80 [2.8c.(5)| |Project Completion (STIP- Transit) 1 05-2284 | |[SCR SC-MTB 12-meonths| | 8-menths Withdrawn prior _to meeting - allocation fully spent
81 2.8d.(1) | |Proj Dev Expenditures (STIP- Loc Admin) 04-5301 | |SOL Solano TA 12 months | | 12 months 12 months Redesign delayed R/W engineering work
11-7421Y| |SD SANDAG 12 months | | 12 months 12 months Changed DBE requirement delayed PA&ED
82 2.8d.(2) | |Proj Dev Expenditures (Loc-Adm On-System) 05-4611 | |SB Goleta 11 months | | 11 months 11 months Coastal permit delays, will require redesign
‘ 10-2454 | |AMA ACTC 20 months | | 20 months 20 months Exhaustive AA, identify preferred alternative




